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Summary (as of July 8, 2015) 
 
The Mill Brook Watershed Resiliency Project, encompassing the entire Mill Brook 
Watershed (which is contained within the towns of Windsor, West Windsor, and Reading), 
will capitalize on the recent completion of a Phase II Stream Geomorphic Assessment to 
complete flood resiliency planning and implementation.  The Southern Windsor County 
Regional Planning Commission (SWCRPC) and the Ottauquechee Natural Resources 
Conservation District (ONRCD) will lead the project.  SWCRPC will be responsible for 
project management and coordination and ONRCD will be responsible for community 
outreach, public engagement, and education. 

The Project Team will consist of 
SWCRPC, ONRCD, the American 
Precision Museum (APM), Windsor, 
West Windsor, Reading, and the VT 
DEC Watershed Coordinator and River 
Management Engineer.  The team plans 
to utilize the Phase II SGA report and 
its recommendations to further flood 
resiliency in the Mill Brook watershed 
through increasing access to the river 
corridor and floodplain areas, 
improving bank stability, and 
conducting extensive public education 
about flood resiliency.  The Project 
Team will start by meeting and 
prioritizing recommended projects 
from the Phase II SGA report.  The list of projects will then be further prioritized through 
several public meetings designed to engage residents of the three towns and gather their 
knowledgeable input.  Concurrent with these activities, ONRCD will start holding public 
education sessions with their stream table. The goal of the public educational sessions is to 
educate people about river dynamics, equilibrium, and methods to achieve it.  

During the summers of 2015 and 2016 the APM will host a workshop and a teacher 
training institute allowing teachers to model a watershed, develop what if scenarios for 
community presentations, and learn how to engage students in ongoing watershed 
activities such as water monitoring and stream bank plantings.   

Finally, the Project Team will implement a number of the projects identified during the 
prioritization process identified above.  Potential projects include corridor easement 
scoping, bank stabilization projects, and buffer plantings. 
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